

GRADING OF PROJECT ON A SCALE OF 1 TO 10

1. Quantitative Aspects

Total target		TARGET	ACHIEVEMENT	SCORE GRADES
		2009-10		
PHYSICAL	<div style="display: inline-block; vertical-align: middle;"> <div style="display: inline-block; border-left: 1px solid black; border-right: 1px solid black; width: 10px; height: 10px; margin-right: 5px;"></div> <div style="display: inline-block; vertical-align: middle;"> <div style="display: inline-block; border-bottom: 1px solid black; width: 20px; margin-right: 5px;"></div> <div style="display: inline-block; vertical-align: middle;"> <div style="display: inline-block; border-bottom: 1px solid black; width: 20px; margin-right: 5px;"></div> </div> </div> </div> <div style="display: inline-block; vertical-align: middle; margin-left: 5px;"> ANR BAMBOO PLANTATION </div>	2550	2550	10
FINANCIAL (LAKH RS.)	339.86	289.89	283.96	9
General	SURVIVAL : 40% TO 92 Average being about 70%			7
	HEALTH OF PLANTATIONS		- Average	5
	SUSTAINABILITY		- Fair	5
	MAINTENANCE		- Satisfactory	
JFMC	DEGREE OF PEOPLE'S PARTICIPATION - Fair			5
	SATISFACTION PERCEIVED OVER BENEFITS BY THE LOCAL POPULATION - Satisfied			5
FDA Mechanism	COMPOSITION OF GENERAL BODY AND EXECUTIVE COMMITTEE : lines - As per guide			5
	ROLE OF FDA IN ADMINISTRATIVE, SUPERVISORY AND MONITORING MECHANISM - Needs lot improvement			2
	FLOW OF FUNDS FROM FDA TO VFCS - Timely			5
	PLANNING IMPLEMENTATION AND MAINTENANCE OF ASSETS DIRECTLY BY VFCS - Average			4
	MEASURE TAKEN FOR THE CAPACITY BUILDING OF VFCS - More Needed			4

Overall Grading of the Project	Outstanding (8 -10)	Very Good (5 - < 8)	Good (3 - <5)	Poor (<3)
			✓	